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I. Introduction 
 
In May 2005, the Department of Telecommunications and Energy (the “Department”) 
initiated two assessment processes relating to the underground electric distribution 
systems of NSTAR Electric1 and other electric utilities operating in the 
Commonwealth.  To perform the assessments, the Department retained the services 
of two independent consulting firms.  The first independent assessment process was 
performed by Navigant Consulting, Inc. (“Navigant”) and related to the occurrence of 
stray voltage in underground distribution systems.  The second independent 
assessment process was performed by Siemens Power Transmission & Distribution 
(“Siemens”) and related to dislodged manhole covers.  On December 9, 2005, the 
Department issued the “Stray Voltage Final Report” prepared by Navigant and the 
“Manhole Safety Final Report” prepared by Siemens.  Each of these reports sets 
forth a series of recommendations developed by Navigant and Siemens 
(respectively) based on their judgment as to the actions that could be taken by the 
Massachusetts electric companies “to ensure the safe operation” of their distribution 
systems.  The Department directed each electric company to submit by January 10, 
2006, its plan for implementation of the recommendations contained in the final 
reports. 
 
In this filing, NSTAR Electric sets forth its plan for implementation of the Navigant 
and Siemens recommendations, as directed by the Department.  However, there is 
one additional consideration involved with respect to new programs designed to 
address electrical safety and reliability issues on the NSTAR Electric system.  On 
December 30, 2005, the Department approved a Settlement Agreement between 
NSTAR (a registered holding company), its operating affiliates, Boston Edison 
Company, Commonwealth Electric Company, Cambridge Electric Light Company, 
and NSTAR Gas Company, and the Attorney General of the Commonwealth of 
Massachusetts (the “Attorney General”), the Low-Income Energy Affordability 
Network and Associated Industries of Massachusetts.  Petition of Boston Edison 
Company et al, D.T.E. 05-85 (2005).  Under the terms of the Settlement Agreement, 
                                                 
1  NSTAR Electric is composed on Boston Edison Company, Cambridge Electric Light Company and 
Commonwealth Electric Company. 
NSTAR Electric is required to provide the Attorney General and the Department with 
a Capital Projects Scheduling List (“CPSL”) covering activities to be performed in 
2006 relating to (1) stray voltage inspection, survey and remediation; (2) manhole 
inspection, repair and upgrades; and (3) double-pole inspection, 
replacement/restoration and transfer and other projects relating to infrastructure 
improvement (see Settlement Agreement at Paragraph 2.25).  The Settlement 
Agreement requires NSTAR Electric to spend not less than $10 million in 2006 to 
complete activities included in the CPSL and also provides for cost recovery of 
incremental amounts incurred as a result of these programs.  The Settlement 
Agreement requires NSTAR Electric to deliver the CPSL to the Attorney General and 
the Department by February 1, 2006. 
 
As a result, NSTAR Electric’s electrical safety and reliability plan must fulfill the dual 
mandate of the Department’s directive to implement the recommendations of the 
independent consultants and the requirements of the Settlement Agreement 
approved by the Department in D.T.E. 05-85.  Fulfillment of these obligations will 
require substantial commitment and attention by NSTAR Electric’s senior 
management.  These obligations will also have a significant impact on all aspects of 
NSTAR Electric’s field operations including equipment and personnel resource 
allocations, work plans, work procedures, and information-system capabilities.  
Therefore, to implement these recommendations and requirements in a way that is 
operationally feasible, effective, and cost-efficient, NSTAR Electric must undertake a 
carefully planned and long-range approach, which will require some time to 
accomplish and implement.  NSTAR Electric is currently engaged in this mobilization 
process and expects that the precise details of its work plans and schedules will take 
shape over the coming months.  In that regard, the recommendations resulting from 
the independent assessments establish the parameters of NSTAR Electric’s 
obligations in relation to electrical safety and reliability issues.  Accordingly, this filing 
is designed to provide the Department with NSTAR Electric’s initial plan to 
implement the recommendations of the independent assessments. 
 
At the same time, the Settlement Agreement obligates NSTAR Electric to undertake 
a broader set of initiatives to address electrical safety than those recommended by 
the independent assessments.  Under the Settlement Agreement, NSTAR Electric is 
obligated to file annual reports regarding the status of the projects and costs 
incurred for any programs that are implemented and for which NSTAR Electric 
receives cost recovery (see Paragraph 2.25).  As a result, NSTAR Electric fully 
anticipates providing additional detailed information to both the Attorney General and 
the Department regarding its electrical-safety efforts as those programs are 
designed and implemented. 
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In Section II below, NSTAR Electric outlines its implementation plan relating to the 
recommendations set forth in the Stray Voltage Final Report.  In Section III below, 
NSTAR Electric outlines its implementation plan relating to the recommendations set 
forth in the Manhole Safety Final Report. 
II. Recommendations Relating to the Stray Voltage Assessment 
 
A. Summary of NSTAR Electric Implementation Plan 
-1- 
NSTAR Electric will maintain a stray voltage inspection and testing 
plan to apply to NSTAR-owned or maintained low-voltage underground 
secondary equipment and underground facilities susceptible to the 
occurrence of stray voltage.  NSTAR Electric will perform testing at 
levels exceeding 20 volts to the extent that technology rated to detect 
at that level or below is suitable and effective for use by NSTAR 
Electric’s field employees.  NSTAR Electric’s inspection and testing 
plan takes into account that the sources of stray voltage, seasonal 
factors and the appropriate schedule for testing and inspection.  
NSTAR Electric’s inspection and testing plan also includes mitigation, 
repair and remediation activities designed to protect the public safety. 
 
-2- 
NSTAR Electric will implement a monitoring and tracking system to 
record and document stray-voltage events.  NSTAR Electric will record 
the equipment affected, pertinent system conditions, remediation and 
other relevant information designed to enable root-cause analysis and 
targeted inspections. 
 
-3- 
NSTAR Electric will submit annual reports to the Department that 
document and summarize information obtained in Recommendation 2. 
 
-4- 
NSTAR Electric will monitor and assess alternate testing methods, 
including new equipment that will improve inspection effectiveness and 
accuracy. 
 
-5- 
NSTAR Electric will continue the public awareness campaign put in 
place as part of the Joint Task Force activities to promote safety 
awareness via direct mail, bill stuffers, contractor bulletins and other 
public-interest communications. 
 
-6- 
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NSTAR Electric will work with the other Massachusetts electric 
companies and the Department, as well as its equipment suppliers to 
explore and promote the development of protective equipment that can 
differentiate and isolate stray voltage from normal customer electrical 
loads. 
 
B. Specifics of NSTAR’s Stray Voltage Implementation Plan 
 
 
Recommendation #1: 
 
? NCI RECOMMENDATION 
 
Prepare or update preventive maintenance plans, where needed or appropriate, to 
include inspection and testing of low-voltage secondary equipment and facilities 
susceptible to stray-voltage levels that exceed the thresholds described herein.   
? ADDITIONAL NCI COMMENT 
The stray-voltage inspection and testing plan should include or consider the sources 
of stray voltage, the appropriate schedule and mitigation and remediation 
procedures, as follows: 
Sources of Stray Voltage
• Identify and include likely sources of equipment susceptible to stray voltage, 
including exposed cable leads, exposed metal conduit and risers, metallic street 
light poles, padmounted devices, equipment enclosures, pedestals, and exposed 
grounds. 
• At a minimum, utilities should inspect and test the following equipment where 
accessible by the general public:   
? Metallic street lights and fixtures;  
? Metallic risers, sweeps and conduits;  
? Manhole and handhole covers;  
? Secondary pedestals;  
? Padmount transformers and transclosures;  
? Padmount switchgear, termination cabinets and junction boxes; 
? Control cabinets such as pole-mounted capacitor controls. 
Schedule
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• Prioritize inspection schedules based on susceptibility or prior history of recorded 
stray-voltage events by equipment type.  Utilities should be permitted to propose 
inspection schedules and methods based on prior inspection results, equipment 
exposure, coordination with other inspection and preventive maintenance 
programs and locational factors.   
• At a minimum, utilities should schedule voltage testing on a rolling five-year basis 
with voltage testing prioritized based on the following criteria, ranked from 
highest to lowest priority:   
? Areas of high exposure from prior inspections; 
? Equipment with the highest historical incident rate or with the highest 
known risk factors; 
? Equipment that is more susceptible to stray voltage during winter months 
when contamination or clearing increases the incident rate; 
? Equipment categories listed above that have not been inspected or tested 
in the past 5 to 10 years, or that have never been inspected; 
? Areas with a high density of equipment types listed above, such as 
residential and commercial subdivisions; 
? Rural areas where lines and equipment are located overhead and are 
generally inaccessible by the public may be assigned a lower priority. 
• Inspections should be scheduled during periods where equipment may have 
greater susceptibility to stray voltage, such as during winter months when there is 
the potential for damage caused by clearing activities or lower ground resistance 
created by salt or contamination.  Utilities should be provided an opportunity to 
gather factual information to identify seasonal impacts on equipment stray 
voltage susceptibility, and structure or modify programs based on this 
information.   
• Utilities that propose to study the impact of seasonal factors should describe the 
methods they will employ to collect the factual information and how this 
information will be used to identify inspection schedules based on seasonal 
factors.   
Mitigation and Remediation 
• Utilities should immediately repair, replace or disconnect equipment with voltage 
readings of 20 volts or greater.   
• All equipment with readings between 8 and 20 volts should be repaired within 24 
hours. 
• Equipment with readings below 8 volts should be addressed at the utilities’ 
discretion. 
• Utilities should cordon off the equipment or facilities with voltages between 8 and 
20 volts if inspection personnel or repair crews are not present at the site at any 
time prior to repairs.  
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• Utilities should employ best efforts to contact and provide the customer or 
municipality a reasonable opportunity to correct the problem prior to 
disconnection.   
• The communications protocol should be incorporated into each utility’s 
preventive maintenance manuals, bulletins or notification procedures. 
? NSTAR ELECTRIC IMPLEMENTATION 
As part of the Joint Task Force on Electrical Safety, NSTAR Electric committed to a 
periodic inspection and testing program for stray voltage that largely addresses the 
NCI recommendations.  The uniform testing protocol established by the Joint Task 
Force requires NSTAR Electric:  (1) to perform voltage-indication testing at 24 volts 
or less; (2) to test all above-grade electrical infrastructure within the City of Boston 
supplied by the underground distribution system on a rolling three-year cycle; (3) to 
target annual voltage-indication testing to the winter months and early spring (i.e., 
the 1st and 4th quarters of each year); and (4) to test NSTAR Electric-owned or 
maintained streetlighting and other lighting equipment when it is energized or in use 
to detect the present of stray voltage (if necessary to detect the presence of stray 
current). 
 
Although the three-year cycle adopted by NSTAR Electric for equipment in the City 
of Boston is within the five-year cycle recommended by NCI, the voltage-level 
threshold recommended by NCI is below the 24-volt level adopted by the Joint Task 
Force.  The 24-volt level adopted by the Joint Task Force is well within the threshold 
recognized by the National Electric Code and the Occupational, Safety, Health 
Administration for human contact (50 volts).  The 24-volt level set by the Joint Task 
Force also recognizes that the manufacturer ratings of equipment currently deployed 
by the electric distribution utilities are at this level.   
 
However, consistent with the Department’s directives, NSTAR Electric will work to 
implement a stray-voltage inspection and testing plan to detect the presence of stray 
voltage at levels exceeding 20 volts to the extent that technology rated to detect at 
that level or below is suitable and effective for use by field employees.  In that 
regard, NSTAR Electric is currently in the process of evaluating a new technology 
reportedly able to detect stray voltage at 8 volts or higher.  In particular, NSTAR 
Electric is evaluating whether it would be feasible and effective to use a technology 
with such a high sensitivity to the presence of voltage.  NSTAR Electric would also 
like to gain an understanding of the impact of using this technology under varying 
environmental conditions and ground resistance levels.  This evaluation is necessary 
because the use of highly sensitive voltage indicators has the potential to unduly 
complicate the inspection process given the potential for repeated “false positive” 
results.  NSTAR Electric anticipates that it will conduct field testing of a small batch 
of these units over a three-month period and that, if the units function reasonably 
well in the field, it will purchase a number of these units for use by stray-voltage 
testing crews, as well as underground field crews and line crews as appropriate.  
The cost of these units is currently estimated to be in the range of $600-$700 per 
unit.   
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It should be noted that the changeover to the new technology may have an impact 
on NSTAR Electric’s ability to meet scheduling commitments in the short run, but will 
have the benefit of enabling testing at a much lower level in the long run.  NSTAR 
Electric anticipates that procurement of these units and deployment in the field will 
be completed within six months. 
 
As noted above, NSTAR Electric is currently testing all above-grade electrical 
infrastructure supplied by the underground distribution system and located within a 
10-foot radius of NSTAR-owned manholes in the City of Boston (within a three-year 
rolling basis).  To address the NCI recommendations, NSTAR Electric also plans to 
modify its testing protocol to include the full range of equipment referenced by NCI to 
the extent that this type of equipment is owned or maintained by NSTAR Electric and 
is accessible to the general public.  This equipment will include metallic street lights 
and fixtures; metallic risers, sweeps and conduits; manhole and handhole covers; 
secondary pedestals; padmount transformers and transclosures; padmount 
switchgear, termination cabinets and junction boxes; and control cabinets such as 
pole-mounted capacitor controls.  Although not required by the Joint Task Force, this 
additional equipment will be tested within the three-year testing cycle in the City of 
Boston.  In addition, areas served by the NSTAR Electric underground distribution 
system beyond the City of Boston will be tested for stray voltage on a five-year cycle 
as recommended by NCI. 
NSTAR Electric will target inspections and testing in the 1st and 4th quarters of each 
year to the areas most susceptible to the occurrence of stray voltage, such as urban 
areas or areas that tend to be particularly affected by environmental conditions that 
increase the potential for stray voltage to occur.  As part of the rate settlement with 
the Attorney General, NSTAR Electric is also evaluating the possibility of completing 
inspections in these types of areas on a more frequent basis than the three-year 
rolling cycle, as appropriate.  
 
NSTAR Electric applies, and will continue to apply, a strict policy of “making safe” 
any hazardous conditions leading to the creation and detection of stray voltage.  
Consistent with the NCI recommendation, mitigation, repair and remediation will 
involve a range of actions including equipment replacement and disconnection of 
service to a customer’s premise if the source or cause of the stray voltage is 
customer-related or if the stray voltage is present on or caused by municipal or other 
publicly owned facilities.  NSTAR Electric also adheres to the protocol established by 
the Joint Task Force relating to the “temporary repairs” implemented to make the 
situation safe for the public. 
 
Recommendation #2: 
 
? NCI RECOMMENDATION 
 
The utilities should implement consistent monitoring and tracking systems that 
record and document stray-voltage events.  These reporting systems should include 
equipment affected, system conditions, remediation, and other relevant information 
designed to enhance root-cause analysis and targeted inspections.   
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? ADDITIONAL NCI COMMENT 
At a minimum, the monitoring and tracking systems should include the following 
attributes and features: 
 
• Links to trouble order or customer-information systems to ensure all stray-voltage 
events are recorded;  
• Menu-based data entry and definitions;  
• Established procedures to classify stray voltage events; 
• Procedures or policies that document equipment that should be tested 
seasonally when the incident rate is highest 
• Event data including:   
o Location of event;  
o Name of person reporting the event (if available);  
o Date and time event detected or reported;  
o Feeder and substation number;  
o Equipment impacted and damage report;  
o Equipment owner (utility, municipality, customer);  
o Equipment condition;  
o Voltage reading(s);  
o Inspection/testing/call out personnel/crews;  
o Type of mitigation employed;  
o Date of mitigation; Injuries (if any);  
o Date of report to Department ;  
o Tracking reports that list stray voltage events by equipment type, voltage 
readings, and location by area/region.  
The monitoring and tracking system should include the ability to query data and 
produce interim reports via menu-based systems. 
 
Utilities should be encouraged to jointly discuss development and use of a common 
tracking and recording system. 
 
? NSTAR ELECTRIC IMPLEMENTATION 
8
As a result of the efforts of the Joint Task Force, NSTAR Electric has made 
significant strides in developing database information to assist in the tracking and 
monitoring of stray-voltage events.  Currently NSTAR Electric obtains information 
regarding stray-voltage events from two main sources, which are:  (1) stray voltage 
events detected through the inspection and testing program; and (2) stray voltage 
detected as a result of “area energized” calls made to NSTAR Electric’s call center.  
In the past, stray voltage events detected through the inspection and testing process 
were logged into a database, while “area energized” calls were tracked in NSTAR 
Electric’s M3i customer system.  However, NSTAR Electric recently implemented a 
process change linking these two sources of information by requiring stray voltage 
occurrences detected through the testing process to be relayed to the dispatch 
center and recorded in the M3i system.  This initiative will enhance the tracking and 
reporting of stray voltage events on the NSTAR Electric system. 
NSTAR Electric records data relating to stray voltage events (whether known to 
NSTAR Electric as a result of voltage-indication testing or “area energized” calls) on 
a standardized form, with the exception of voltage readings.  As noted by NCI in the 
Stray Voltage Final Report, as well as the Joint Task Force Report, voltage levels 
associated with “stray voltage” vary considerably in response to environmental 
conditions and ground-reference potential.  As a result, readings may differ at points 
along the current path and even at the same location at different points in time.  This 
phenomenon greatly diminishes the value of voltage readings because it makes the 
readings difficult to capture and inherently unreliable and inaccurate for tracking 
purposes.  Therefore, NSTAR Electric does not find it necessary or helpful to 
attempt to pinpoint and record a voltage level.  It should also be noted that, NSTAR 
Electric’s testing program involves the use of voltage indicators that detect only the 
presence of current and do not provide a voltage-level reading.  NSTAR Electric’s 
field protocol is to eliminate the source of stray voltage once it is detected by the 
voltage indicator regardless of the voltage level. 
Recommendation #3: 
 
? NCI RECOMMENDATION 
 
The utilities should submit reports to the Department that document and summarize 
information obtained in Recommendation 2.   
 
? ADDITIONAL NCI COMMENT 
 
At a minimum, these reports should include: 
 
• Annual reports that list inspection and testing data, including number of 
inspections conducted by equipment type; 
• Number of stray voltage events detected by inspection personnel versus calls-ins 
or notification by third parties.  
• Variance reports on current year inspection targets 
• Stray voltage events detected on equipment that is not included in stray voltage 
equipment inspection schedules (which will enable the Department to determine 
if the company is inspecting and testing the correct equipment) 
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• Number of exceptional or non-routine events that required reporting to OSHA or 
other governmental organizations due to injuries or other substantive impacts. 
• All exceptional and non-routine events described above should be submitted to 
the Department within one to three days.  Events involving a fatality or injury 
(human or domestic animal) should be reported immediately. 
 
In addition, utilities should consider reporting the following information: 
 
• Clear and concise tables and charts that track the data listed in Recommendation 
2; 
• Proposed schedules that summarize inspections scheduled for the following 
year; 
• Cost of inspections and mitigation activities 
• Results of internal studies or industry activities involving stray voltage testing and 
detection methods, or stray voltage phenomena 
• Results of investigation of new testing devices or methods, particularly those that 
offer cost-effective alternatives 
 
Utilities should consider assigning individual(s) who are responsible for issuing these 
reports and responding to questions regarding the company’s stray voltage program. 
 
? NSTAR ELECTRIC IMPLEMENTATION 
 
As part of its participation in the Joint Task Force, NSTAR Electric must record 
instances in which stray voltage is detected through the inspection process and 
report those instances to the City of Boston, Inspectional Services Department on an 
annual basis.  These annual reports must include the date of detection, the location, 
the known or suspected cause of the stray voltage, identification of the entity that 
owns and/or maintains the equipment, and the method used to make the situation 
safe.  To implement the NCI recommendation, NSTAR Electric will augment this 
report with data resulting from “area energized” calls and will provide a 
comprehensive report to the Department on an annual basis.  NSTAR Electric will 
continue to notify the Department of any events resulting in injury to humans or 
domestic animals within 24 hours of the event. 
 
NSTAR Electric is also obligated to update the Joint Task Force on an semi-annual 
basis in relation to its efforts to implement the Joint Task Force recommendations 
(many of which were also recommended by NCI) and to review any developments in 
technology, industry practices or other factors that would benefit the public safety.  
NSTAR Electric will include information regarding any technological or industry 
developments of note in its annual reports of stray voltage events to the Department. 
 
Recommendation #4: 
 
? NCI RECOMMENDATION 
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The utilities should monitor and assess alternate testing methods, including new 
equipment that will improve inspection efficiency and cost. 
 
? NSTAR ELECTRIC IMPLEMENTATION 
 
NSTAR Electric will continue to monitor and assess alternate testing methods and 
technologies that have the potential to improve inspection effectiveness and/or 
reduce costs.  An example of NSTAR Electric’s efforts in this regard is the prototype 
mobile-unit detection device currently under evaluation for potential field use by 
NSTAR Electric.  NSTAR Electric representatives have visited the laboratory where 
the equipment is under development and is preparing for a second round of field 
testing.  In addition, NSTAR Electric is assessing whether the investment required to 
implement and maintain this technology would provide effective assistance in 
expediting the inspection process during critical winter months or perhaps enabling 
repeat tests in susceptible areas during that time period.  If NSTAR Electric 
determines that operation of the unit would be feasible and effective from a practical 
perspective, NSTAR Electric anticipates that it will consider including it in the 
program to be developed consistent with the Settlement Agreement. 
 
Recommendation #5: 
 
? NCI RECOMMENDATION 
 
The utilities should promote safety awareness via mail, bill stuffers and contractor 
bulletins to the extent these processes are not already in place. 
 
? NSTAR ELECTRIC IMPLEMENTATION 
 
Through the Joint Task Force, NSTAR Electric has committed to, and commenced, 
a comprehensive outreach campaign to build public awareness as to the need to 
report damage to outdoor electrical equipment on an expedited basis to facilitate 
remediation by the equipment owner.  Specifically, NSTAR Electric included a bill 
insert in customer bills in September 2005 and a direct mail to large property owners 
in December 2005.  Copies of these communications are included herewith as 
Appendix 1. 
 
Recommendation #6: 
 
? NCI RECOMMENDATION 
 
The electric utilities should explore and promote the development of protective 
equipment with electric equipment suppliers that can differentiate and isolate stray 
voltage from normal customer electrical loads. 
 
? NSTAR ELECTRIC IMPLEMENTATION 
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NSTAR Electric will explore and promote the development of protective equipment 
for use on secondary systems with its equipment suppliers to the extent practical.  
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The Working Group to be established among the electric utilities in relation to 
manhole covers may also serve as a forum for discussion regarding research and 
development of protective equipment and related funding of those efforts.  NSTAR 
Electric believes that, although the development of ground-fault protection systems 
for secondary equipment would be beneficial in terms of detecting stray current on 
these systems, these types of technology advancements are generally achievable 
only as the result of significant investment in research and development projects on 
an industry-wide basis.  Therefore, the Working Group may provide a platform for 
these efforts in Massachusetts 
III. Recommendations Relating to the Manhole Safety Assessment 
 
A. Summary of NSTAR Electric Implementation Plan 
 
-1- 
For purposes of data tracking and monitoring activities relating to 
“manhole events,” NSTAR Electric will participate in a Working Group 
with the other Massachusetts electric companies to establish uniform 
definitions to categorize manhole events occurring on the underground 
system consistent with industry practice.   
 
-2- 
NSTAR Electric will implement a manhole inspection program targeted 
at developing a baseline assessment of manhole conditions on the 
NSTAR Electric system over the five-year period beginning January 1, 
2006.  NSTAR Electric will create a database of manhole inspections 
and required repairs resulting from those inspections.  NSTAR Electric 
will use the resulting data to prioritize future manhole inspections 
and/or determine an appropriate periodic re-inspection cycle.  NSTAR 
Electric will prioritize the resulting corrective-maintenance repairs and 
monitor and track those repairs by priority level.  
 
-3- 
NSTAR Electric will work with the utility working group to develop a 
splice log or an alternative approach that would facilitate the 
identification of workmanship issues on spliced, underground cables.   
 
-4- 
NSTAR Electric will provide supplemental training to its 
troubleshooters in the collection of forensic information relating to field 
failures on the underground system and will take the steps necessary 
to ensure a sufficient level of resources are available to perform root 
cause analyses, as appropriate.  Failure reports and root-cause 
analyses will be compiled and assessed each year and a report will be 
prepared and submitted to the Department . 
 
-5- 
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NSTAR Electric will employ standardized manhole inspection forms 
that maximize the use of checklists and minimize the need for free-
form comments.  NSTAR Electric will prepare and submit annual 
manhole inspection and manhole event reports with a summary 
analysis to the Department.  NSTAR Electric will report all manhole 
events resulting in property damage, personal injury or media 
coverage to the Department within 24 hours. 
 
-6- 
NSTAR Electric will participate in a Working Group composed of 
representatives from the four companies and Department staff to meet 
semi-annually to share information on manhole event trends, root-
cause analyses, research studies, results of pilot programs, new 
technologies, and lessons learned.  The Working Group may also 
address broader issues related to electric distribution reliability and 
safety, as appropriate. 
 
-7- 
Recommendation to the Department/not applicable to NSTAR Electric 
B. Specifics of NSTAR Electric’s Manhole Implementation Plan 
 
Recommendation #1: 
 
? SIEMENS RECOMMENDATION – DEFINITION OF MANHOLE EVENTS 
 
The following definitions should be adopted for manhole events: 
 
• Smoking Manhole – A manhole event in which smoke is visible, but no visible 
flame is escaping from the edge of the manhole cover or from holes in the cover.  
• Manhole Fire – A manhole event in which the cover remains seated in its frame 
and there is visible flame escaping from the cover’s edge or from holes in the 
cover.  
• Manhole Explosion – A manhole event in which a release of energy from the 
manhole occurs and the manhole cover is dislodged from its frame, or debris 
such as cement and dirt is projected into the air although the manhole cover 
remains seated.  
 
? NSTAR ELECTRIC IMPLEMENTATION 
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NSTAR Electric agrees with Siemen’s comment that the current definition of 
“manhole event” is focused on manhole events causing the dislodgment of a 
manhole cover and that this definition may exclude a more comprehensive view of 
notable events occurring on the underground distribution system.  In addition, 
NSTAR Electric supports the concept of establishing uniform definitions of “manhole 
events” for the purpose of data tracking and monitoring activities by the electric 
companies.  NSTAR Electric recognizes that the use of common terms by the 
Massachusetts electric companies will facilitate the Department’s efforts to ensure 
the public safety through informed oversight.  NSTAR Electric proposes to work with 
the other Massachusetts electric companies through a Utility Working Group 
(discussed in Recommendation 6, below) to develop these uniform definitions.  To 
that end, NSTAR Electric recommends that the definitions developed by ConEdison 
Electric Company, which operates a large underground distribution system in New 
York City, be used as a starting point for uniform definitions in Massachusetts.  The 
ConEd definitions are as follows: 
 
• Smoking Manhole – A manhole event in which smoke, but no visible flame is 
escaping from holes in the cover or around the cover’s edge and the cover 
remains seated in its frame. 
• Manhole Fire – A manhole event in which flame is visible at holes in the manhole 
cover or around the cover’s edge and the cover remains seated in its frame. 
• Manhole Open – A manhole event in which a release of energy from the manhole 
occurs and one or more manhole covers are dislodged from their respective 
frames.  There is no reported injury or damage. 
• Manhole Explosion – A manhole event in which a release of energy from the 
manhole is accompanied by physical injury to people and/or damage to vehicles 
or surrounding structures, including windows.  
The ConEd Model provides a more precise and appropriate definition of the types of 
events that have the potential to occur on an underground distribution system and, if 
adopted by all the Massachusetts utilities, will facilitate the Department’s review and 
tracking of these types of events. 
 
Recommendation #2: 
 
? SIEMENS RECOMMENDATION – INSPECTION AND MAINTENANCE PRACTICES 
 
Electric companies should implement a program designed to inspect all manholes 
over the five-year period beginning January 1, 2006 and create a database of 
manhole conditions and required repairs.  The resulting data should be used to 
prioritize future manhole inspections and/or determine an appropriate periodic re-
inspection cycle for each individual company.  Required repairs should be prioritized 
in accordance with a standardized repair priority schedule, and the resulting 
manhole inspection repair backlog should be monitored and tracked by priority level. 
(Abnormal conditions found during the manhole inspections should be recorded and 
reported per Recommendation 5, below.) 
 
? NSTAR ELECTRIC IMPLEMENTATION 
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NSTAR Electric is in the process of developing a mobilization plan aimed at 
generating a baseline assessment of the condition of NSTAR-owned manholes and 
prioritizing necessary corrective-maintenance repairs relating to the inspection 
process.  On the NSTAR Electric underground distribution system, there are 
approximately 38,000 manholes using duct-manhole construction, which are the 
types of manholes within the scope of the Siemens’ report (Manhole Safety Final 
Report at A-1).   
 
Completion of an initial round of 38,000 manhole inspections within a five-year 
period poses a substantial challenge for NSTAR Electric, mainly in terms of the 
sheer number of qualified personnel that would be required and the obstacles 
inherent in accessing manholes in congested urban areas.  In fact, implementation 
of the manhole assessment project will have a substantial impact on all aspects of 
NSTAR Electric’s field operations including equipment and personnel resource 
allocations, work plans, work procedures, and information-system capabilities.  As a 
result, NSTAR Electric recognizes that its process will need to be structured with 
flexibility to ensure that issues such as emerging system conditions, reliability 
requirements and workforce availability can be addressed within the context of the 
development of a baseline assessment of NSTAR-owned manholes.  Therefore, 
NSTAR Electric’s mobilization plan will commence in 2006 and will be completed on 
a year-to-year basis with consideration of operational constraints and reliability 
priorities on NSTAR Electric’s distribution system.   
 
In that regard, there are a number of considerations that must be factored into the 
NSTAR Electric-specific implementation of Siemens’ recommendations.  First, it 
should be noted that all manholes do not have the same probability of experiencing 
an underground failure.  Inspection priorities should take into account the number of 
primary circuits in a manhole, the proximity of the manhole to its source station, 
equipment (such as transformers or switches) within the manhole and the number of 
previous failures (if any) within the manhole, among other factors.  For example, 
manholes that house only one or two primary circuits have a very low probability of 
experiencing an event, and therefore, should not take priority over other efforts 
directed to reliability improvement.  Conversely, manholes that contain secondary 
network limiters or locations requiring cutoff verification of services to demolished 
buildings may be appropriate for prioritization. 
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In addition, inspection times are directly affected by a number of factors including the 
accessibility of manholes, requirements to obtain municipal permits for manhole 
openings and OSHA work area and manhole entry requirements.  In particular, 
NSTAR Electric is required to obtain street occupancy permits to enter manholes 
within the City of Boston on a non-emergency basis.  On heavily traveled streets 
within the City of Boston, access may be allowed only at night.  In addition, police 
details are typically mandated at the state and municipal level for work performed in 
the public way.  Moreover, there are extensive work procedures and testing 
protocols that NSTAR Electric field technicians must adhere to prior to entering a 
manhole and environmental consultants may be needed on site to pump out and 
clean the manholes to prepare for entry by NSTAR Electric field technicians.  
NSTAR Electric also confronts the unusual problem that many manholes in City of 
Boston are “tidal manholes,” which means that they are susceptible to daily flooding 
associated with ocean tides on the waterfront.  Given the significant amount of 
preparation required prior to manhole entry in urban and/or tidal areas, NSTAR 
Electric must devote the time and resources to perform corrective maintenance 
relating to the inspection while the manhole is available in order to avoid the costs 
and delay associated with a new manhole entry.   
 
Given these operational constraints, NSTAR Electric is confronted with a 
considerable challenge in completing inspections of its 38,000 duct-bank 
construction manholes within a five-year period.  Although NSTAR Electric will 
endeavor to complete these inspections, NSTAR Electric does not believe that it is 
necessary to conduct inspections of all of these manholes in order to develop a 
baseline assessment of the condition of the underground system or to determine the 
appropriate periodicity of a new manhole inspection program.  Therefore, NSTAR 
plans to undertake the inspections necessary and appropriate to establish a baseline 
assessment of the condition of NSTAR Electric-owned manholes and to establish a 
going-forward periodic manhole-inspection program.  As indicated below, NSTAR 
Electric will review the data collected and report its findings to the Department on an 
annual basis.  Based on these findings, NSTAR Electric may recommend 
appropriate changes in the scope and frequency of the inspection program to the 
Department. 
 
NSTAR Electric will use a prioritization approach targeting critical manholes based 
on the following factors: 
 
• Service disconnect verification for demolished buildings (potential 
source of stray voltage); 
• Secondary network manholes, particularly those with current limiters; 
• Number and type of cables in the manhole; 
• Proximity to the source station; 
• General work or logistical priorities; 
• Other factors indicating a need for priority inspection. 
 
It should also be noted that NSTAR Electric does not intend to repeat inspections of 
manholes that have been inspected, repaired or upgraded within the past three 
years.  Because these manholes have been the subject of recent and 
comprehensive maintenance and/or construction activity, NSTAR Electric does not 
need to revisit these manholes within such a short time period to determine their 
condition.  NSTAR Electric will compile and maintain a list of these manholes for 
reference in any later assessment of the program.   
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In terms of documentation, NSTAR Electric will require its field technicians to 
complete a Manhole Inspection Form for each inspection performed.  NSTAR 
Electric is currently developing a new format for use in the baseline assessment 
process.  A draft of the pending NSTAR Electric Manhole Inspection Form is 
provided in Appendix 2.  NSTAR Electric will also maintain a corrective-maintenance 
log listing repairs made necessary by those inspections.  Corrective maintenance 
activities will be prioritized, monitored and completed in accordance with the 
definitions set forth in Appendix 3.  As noted above, NSTAR Electric will file an 
annual report with the Department summarizing the status of its manhole inspection 
program and assessing the results. 
 
On an additional note, NSTAR Electric does not believe that the cost estimates for 
manhole inspections set forth on Page 2-3 of the Manhole Safety Final Report are 
representative of the costs that would be incurred on the manhole system.  During 
its investigation, NSTAR Electric provided comment to Siemens’ regarding its 
representations of the cost of manhole inspections.  As indicated to Siemens, these 
cost estimates fall far short of what the actual cost will be to the electric distribution 
systems.  For example, these cost estimates do not include the cost of police details, 
travel time, manhole inaccessibility due to cars parked over holes, set-up time at the 
job site and costs involved with working around day-time prohibitions on manhole 
entry imposed by the City of Boston or other municipalities.  Set-up time is 
necessary for setting cones, a manhole guardrail, performing gas detection, 
pumping and vactoring the manhole as necessary.  In addition, there are significant 
setup costs associated with pumping and cleaning tidal manholes, which require 
special attention. 
 
Recommendation #3: 
 
? SIEMENS RECOMMENDATION – SPLICING LOGS 
 
Each company should maintain a database of new and repair splices made by 
employees and contractor crews in order to determine possible workmanship issues 
and related splicing training needs. 
 
? NSTAR ELECTRIC IMPLEMENTATION 
 
NSTAR Electric currently maintains sufficient information in its Work Management 
System and other business processes to determine whether workmanship issues 
are occurring in relation to the installation or repair of splices.  In particular, NSTAR 
Electric maintains data to distinguish work performed by NSTAR Electric crews from 
work performed by and among outside contractors.  However, NSTAR Electric will 
work with the Utility Working Group to consider the development of a splice log or an 
alternative approach that would facilitate the identification of workmanship issues on 
spliced, underground cables. 
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It should be noted that splicing logs were of more importance in the past, when the 
splices were lead-wipe and required a considerable amount of craft expertise to 
install successfully.  This is no longer the case.  Splices are now completed as cold 
splices or using heat-shrink technology.  These splices are routinely performed using 
much less craft expertise, and therefore, NSTAR Electric (like most other utilities) no 
longer finds it of value to maintain detailed splicing logs tracking the level of 
information suggested by Siemens.  The splicing data recorded and maintained by 
NSTAR Electric will provide the level of information necessary to evaluate the work 
performed by NSTAR Electric crews versus outside contractors without imposing an 
undue administrative burden on NSTAR Electric.  Moreover, the Utility Working 
Group will provide a forum for the consideration of alternative approaches that will 
coincide with the systems and operational practices of the companies. 
 
 
Recommendation #4: 
 
? SIEMENS RECOMMENDATION – FAILURE ANALYSIS AND TRENDS 
 
Each company should train a sufficient number of employees in forensic failure 
analysis so that a field failure analysis is performed and a report generated for all 
manhole events in order to determine the root cause of the event.  Additionally, the 
failure analyses reports should be compiled and assessed each year and a report of 
annual trends should be prepared and submitted to the Department. 
 
? NSTAR ELECTRIC IMPLEMENTATION 
 
NSTAR Electric conducts field failure analysis using experienced underground 
workers and has in-house personnel trained in cable/joint failure analysis.  If the 
failure is considered out of the ordinary, NSTAR Electric preserves and analyzes 
samples of the damaged equipment.  If there is any sign of damage due to 
overloads, load readings are taken.  If a new joint or cable is involved, it is saved 
and analyzed formally with the splicer, supervisor and training school personnel 
involved.  NSTAR also tests new cable and splices prior to placing them in service 
for quality assurance purposes during the construction process.  NSTAR employs 
on-site inspectors and pre-approved contractors who have demonstrated quality 
work in the utility construction field.  If the contractor does not do quality work as 
identified by the on-site inspector or through cable/splice failures during testing, they 
are removed from NSTAR Electric’s approved vendor’s list. 
 
NSTAR Electric has, in the past, conducted formal analyses on many cable and joint 
failures with little value generated in terms of providing insight into the reasons for 
cable failure.  The majority of failures are usually determined to be due to moisture 
ingress resulting from cracks in the insulation due to cable movement or corrosion of 
lead sheaths.  Therefore, a program to conduct forensic analysis needs to be 
focused on areas where information of value to NSTAR Electric’s reliability efforts is 
most likely to be obtained. 
 
19
Accordingly, NSTAR Electric will perform forensic analysis consistent with the 
circumstances surrounding the event.  To accomplish this objective, NSTAR Electric 
will provide supplemental training to its troubleshooters in the collection of forensic 
information relating to field failures on the underground system.  NSTAR Electric will 
also take the steps necessary to ensure a sufficient level of resources are available 
to perform root-cause analyses on events involving a dislodged cover and/or 
personal injury or property damage.  Failure reports and root-cause analyses will be 
compiled and assessed each year and a report will be prepared and submitted to the 
Department. 
NSTAR Electric will maintain its records relating to forensic analyses of manhole 
events for review by the Department, as appropriate.  NSTAR Electric is also 
evaluating the possible benefits of participating in the Cable Splicing Center of 
Excellence, which is coordinated by ConEd, and may propose to join this group as 
part of the program to be developed under the Settlement Agreement.  As part of 
NSTAR Electric’s membership in this organization, NSTAR Electric is able to 
perform up to 18 comprehensive forensic analyses per year using the facility.  
Recommendation #5: 
 
? SIEMENS RECOMMENDATION – DATA COLLECTION AND REPORTING 
 
The companies should employ standardized manhole inspection and manhole event 
data collection forms that maximize checklists and minimize the need for free-form 
comments.  Quarterly and annual manhole inspection and manhole event reports 
with a prescribed summary analysis should be prepared and submitted to the 
Department.  Additionally, individual standardized reports on all events involving 
dislodged covers should be submitted to the Department  as soon after the event as 
possible. 
 
? NSTAR ELECTRIC IMPLEMENTATION 
 
NSTAR Electric will utilize a new Manhole Inspection Form discussed in response to 
Recommendation 2.  NSTAR Electric will also maintain Manhole Event data 
consistent with the definitions set forth in response to Recommendation 1.  These 
two forms will make maximum use of checklists and will require only minimal free-
form comments, if any.  NSTAR Electric will provide the Department with summary 
information on the Manhole Inspection Program on an annual basis.  NSTAR 
Electric will provide the Department with summary information on manhole events 
(as defined in response to Recommendation 1) on a monthly basis.  In addition, 
NSTAR will report all manhole events resulting in property damage, personal injury 
or media coverage to the Department within 24 hours.  
 
Recommendation #6: 
 
? SIEMENS RECOMMENDATION – INTERCOMPANY COOPERATION 
 
Siemens recommends the creation of a Working Group comprised of 
representatives from the four electric companies and Department Staff to meet 
quarterly for sharing information on manhole event trends, root cause analyses, 
research studies, results of pilot programs, new technologies, and lessons learned.  
The Working Group could also address broader issues related to electric distribution 
reliability and safety, as appropriate. 
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? NSTAR ELECTRIC IMPLEMENTATION 
 
NSTAR Electric will participate in a Working Group composed of representatives 
from the four electric companies and Department Staff.  NSTAR Electric 
recommends that this Working Group meet on a semi-annual basis so that there is 
time to collect and analyze data on a meaningful basis for sharing within the group. 
 
Recommendation #7: 
 
? SIEMENS RECOMMENDATION – OUTREACH 
 
Siemens recommends a survey be taken of non-jurisdictional operators of 
underground electric distribution systems in Massachusetts.  The survey should 
consist of questions regarding manhole events and manhole inspection practices, 
and determine the responding municipalities/organizations interest in participating in 
the Working Group (see Recommendation 6). 
 
? NSTAR ELECTRIC IMPLEMENTATION 
 
NSTAR Electric believes that this type of effort could be beneficial, but would need 
to be undertaken by the Department in accordance with its jurisdiction under G.L. c. 
164. 
 
IV. Conclusion 
 
NSTAR Electric’s safety and reliability plan must fulfill the dual mandate of the 
Department’s directive to implement the recommendations of the independent 
consultants and the requirements of the Settlement Agreement approved by the 
Department in D.T.E. 05-85.  However, the recommendations resulting from the 
independent assessments establish the parameters of NSTAR Electric’s obligations 
in relation to electrical safety and reliability issues on the electric distribution system.  
Accordingly, this filing is designed to provide the Department with NSTAR Electric’s 
initial plan to address these issues on the NSTAR Electric system in a 
comprehensive and effective manner. 
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As noted above, the Settlement Agreement obligates NSTAR Electric to undertake a 
broader set of initiatives to address safety and reliability issues than those 
recommended by the independent assessments.  Therefore, NSTAR Electric 
anticipates that it will provide additional detail to both the Attorney General and the 
Department regarding its safety and reliability efforts as those programs are 
designed and implemented. 
